

CITY OFFICIALS

William Lawrence, City Manager
Maria Carmen Silva, City Clerk
John Scheel, Police Chief
Gerald Buhr, City Attorney



COMMISSIONERS

Duane Gardner, Mayor
Sam Fite, Vice Mayor
David Durastanti
Cliff Lunn
N'Kosi Jones

Manager's Report **01/29/21**

Pyatt Park Conceptual Plan has been completed by Kimley-Horn and will be submitted to Heather Nealy and the EDA Progress Report.

Public Works: We are continuing to pressure wash at Pyatt Park and other locations around the city. The crew has worked on the doorways at the tennis court building. They will be replacing the floor at the city trailer. Inframark will be using the trailer as an office at the water plant. The crew fixed a sewer back up on Sally Blvd. They will be doing numerous locates on Hwy 17 for the D.O.T project.

Main Street Park: The Pavilion will be the first part of the construction phase. I reached out to the City Manager Terry Atchley. Terry provided the cost of their pavilion at \$49,000 in 1999. He also provided the designed plans. I would estimate for the same designed constructed 22 years later could be \$80,000 plus. I will continue to research other options.

SCOP Road Paving Bid Advertisement has been sent. Bids will be awarded at the end of March. The Construction phase will start shortly after the bid process is complete.

City Hall Flooring Bids was closed on Friday at 2:00 P.M. The sealed bids will be open in a public meeting at 2:30 P.M. The bids will be presented to the City Commission at their regular meeting February 9th to award the bid.

Commission Workshop was held Tues evening at City Hall. The purpose of the workshop was to bring the new commissioners up to speed on the 9 current projects.

Clerk's Office: Carmen is recovering, and we hope she is back soon. Vicky has recorded the Commission's regular meeting and workshop and the minutes have been completed. Vicky and I have been doing last minute request from the auditors who should be wrapping up the audit report.